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Materials Science & Fine Arts Buildings
Project Schedules
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DPW_TBD BOISE STATE UNIVERSITY
D Name Duration Start Finish 2015 N 2016 2017 2018 2019 7 2020
Qr3 [Qir4 [Qtr1 [Qtr2 [Qr3 |Qtr4 Qtr|1 EQltrz [Qtr3 [Qtr4 [Qtr1 [Qtr2 [Qtr3 [Qtr4 |Qtr1 Qtr2 [Qtr3 [Qtr4 |Qtr1 [Qr2 Qitr3 [Qtr4 [Qtr1 [Qtr2 [
1
> |ICENTER FOR 1080 days 3/1/2016 4/20/202( Center for Materials Science Research
"““""“"F‘ e - L == =
M_A:I-_E_RAA_I_'_S SCIENCE Construction Occupaicy
3 Project Setup/AE 71 days 3/1/2016 6/7/2016
<R
4 Letter to DPW Fiéquest for Project 0 days 3/1/2016 3/1/2016 '
Setup Letter to DPW Request for Project Setup |¢ 3/1
5 Release RFQ 0 days 4/15/2016 4/15/2016
Release RFQ ¢|4/15
6 | Consultant Selection 17 days 5/16/2016  6/7/2016
Consultant Sélection gm
| PBFAC Approval of Consultant 0 days 6/7/2016  6/7/2016
Selection PBFAC Approval of Consultant Selection ¢ |6/7

8 Program Verification Budget Review 30 days 6/8/2016  7/19/2016 £

9 Design / Documents 365 days 7/20/2016 12/12/2017

10 Schematic Design 80 days 7/20/2016  11/8/2016

11 Design Development 120 days 11/9/2016  4/25/2017 1

12 Construction Documents 165 days 4/26/2017 12/12/2017 1

13| Bidding/Contracts 75 days 12/13/2017 3/27/2018

14 | Construction 459 days 3/28/2018 12/30/2019

15 Closeout / Commissioning 2 mons 12/31/2019 2/24/2020
[ 16 | Occupancy 2 mons 2/25/2020 4/20/2020
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